
 <b>SURESH GYAN VIHAR UNIVERSITY</b> <small>Accredited by NAAC with 'A' Grade</small>		<b>INTERNAL ASSIGNMENT - 1</b>
<b>Course</b>	<b>MBA</b>	<b>Project Management</b>
<b>Semester</b>	<b>3</b>	
<b>Total Marks:</b>	<b>15</b>	

**Q.1. Write answers for any two questions from below. (5 marks each – Word limit – 500)**

- A. State the Importance of Project Performance Measurement.
- B. Explain the causes of Delays in Project Completions.
- C. Explain the Qualities of a successful Project Leader.

**Q.2. Write short notes on all of the following topics (1 mark each - Word limit - 100)**

- A. TQM
- B. Project Risk
- C. Forward Planning and Pricing
- D. Pareto Chart
- E. Profitability Index

 <b>SURESH GYAN VIHAR UNIVERSITY</b> <small>Accredited by NAAC with 'A' Grade</small>		<b>INTERNAL ASSIGNMENT - 2</b>
<b>Course</b>	<b>MBA</b>	<b>Project Management</b>
<b>Semester</b>	<b>3</b>	
<b>Total Marks:</b>	<b>15</b>	

**Q.1. Write answers for any two questions from below. (5 marks each – Word limit – 500)**

- A. State the Role of Project Management information system (PMIS).
- B. Explain the Quality Control and Quality Assurance
- C. Explain the Importance, Scope and Need for Project Management.

**Q.2. Write short notes on all of the following topics (1 mark each - Word limit - 100)**

- A. Kaizen
- B. Project Life Cycle
- C. Finance Budget
- D. ISO Certification
- E. Pre-Feasibility Study